

kg Some (4.265) (0) 1382 406 (+.265) (0) 1382 406

Communications should be addressed to: Le District Commissioner

In reply please quote Ref. No.

District Commissioner P.O. Box 1, CHITIPA.

# CONTRACT ADDENDUM NO.:1

IS AMENDMENT TO THE AGREEMENT dated 15th September, 2022

BETWEEN

District Commissioner, Chitipa Council, P.O. Box 1, Chitipa

AND

Kabros Building Contractors, P.O. Box 366, Karonga.

### Background

A Chitipa District Council and Kabros Building Contractors (the "Parties") entered into the contract paned 20th December, 2021, for the purpose of Construction of Misuku Girls Hostel at a cost of 解K44.391,151.00 (Forty-four million, eight hundred ninety-one thousand one hundred fifty one kwacha

E The Parties wish to amend the Contract Price set forth in this Amendment Agreement (the "Agraement") due to changes to commodity prices on the market due to 25% Malawi Kwacha Devaluation in April, 2022.

O This Agreement is the First amendment to the Contract

References in this Agreement are to the Initial Contract as previously agreed.

IN CONSIDERATION OF the Parties agreeing to amend their obligations in the existing Contract. a Other valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Paragree valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Paragree valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Paragree valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Paragree valuable consideration and sufficiency of which is hereby acknowledged. agree to keep, perform, and fulfil the obligations, terms and conditions and agreements below

Amande

b Contract Sum of MK51,624,823.65 (Fifty-one million, six hundred twenty-four thousand eight hundred and twenty-three kwacha sixty five tambala only), This represents 15% increase.

# No Other Change

2 Except as otherwise expressly provided in this Agreement, all of the terms and conditions of the Contract remain unchanged and in full force and effect.

## Miscellaneous Terms

3 Capitalised terms not otherwise defined in this Agreement will have the meanings ascribed to them in the Contract. Headings are inserted for the convenience of the parties only and are not to be considered when interpreting this Agreement. Words in the singular mean and include the plural and vice versa. Words in the masculine include the feminine and vice versa. No regard for gender is intended by the language in this Agreement.

#### Governing Law

4 Subject to the terms of the Contract, it is the intention of the Parties that this Agreement, and all suit and special proceedings under this Agreement, be construed in accordance with and governed to the exclusion of the law of any other forum, by the laws of the Republic of Malawi, without regard to the jurisdiction in which any action or special proceeding may be instituted

IN WITNESS WHEREOF the Parties have duly affixed their signatures on 15th September, 2022 Francis Mthikira (Procurement Officer) ..... (for the Employer) Signed: Macmillan Magomero District Commissioner, Chitipa District Council Position<sup>®</sup> Date: 15th September, 2022 Seal/Stamp: ..... (for the Employer) Witnessed by .... Name Gift Msowoya Date: 15th September, 2022 Position: DOF .

Signed:

Name:

Managing Director (for Kabros Building Contractors) Emmanuel Kampingo

Position:

Date: 15th September, 2022

Witnessed by: ...... Elijah Zimba (DPW) Date: 15th September, 202